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1.  Originator

Mike Molinet

2.  Log Date:

12/4/02

3.  CCR #:
  

02-1055

4. Rev:

—

5.  Tel:

301-925-0874

6. Rm #:

2038A

7. Dept.

SI&T

8. CCR Title: Upgrade PVC infrastructure machines to Solaris 8

9. Originator Signature/Date

Mike Molinet     /s/     12/04/02

10.   Class

IN

11.  Type:

CCR

12. Need Date: 12/6/02

13.  Office Manager Signature/Date

Carolyn Whitaker     /s/     12/4/02

14.  Category of Change:
Update ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted (Review and submit
checklist):
see attached

17. Schedule
Impact:
None

18.   CI(s) Affected:MSSHW, CSSHW,
TESHW, INSHW, AITHW

19.  Release Affected by this Change:
6A, 6B

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
Solaris 8

23.   Problem:  (use additional Sheets if necessary)
Infrastructure and test servers in the PVC are still running Solaris 2.5.1.  The current Solaris baseline is Solaris 8.

24.  Proposed Solution:  (use additional sheets if necessary)
Stop all activity in the PVC at 5:00 on Thursday, back up all systems.  Upgrade disk drives on servers with small root drives.
Upgrade Volume Manager where required to prepare for Solaris 8.  Upgrade/jumpstart the following systems with Solaris 8:  p0ais01,
p0css02, p0ins01, p0mss07, p0mss10, p0tes02, and p0tes03.   Move the xterm server from p0pls01 to p2pls01 and retire p0pls01.
Change xterms to boot from p2pls01.  Check out the systems and confirm proper operation over the weekend.

25.  Alternate Solution:  (use additional sheets if necessary)
N/A

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
PVC will not be on the same baseline as the DAACs, which will limit the ability to duplicate DAAC issues.

27.  Justification for Emergency (If Block 15 is “Emergency”):
Downtime is scheduled in the PVC on Friday 12/6.  This work can be done concurrently.  If this is not completed now, the
next date will be Feburary.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron V. Peters     /s/     12/4/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:   02-1055            Rev: —   Originator:  Mike Molinet

Telephone: 301-925-0874         Office:  2038A

Title of Change:  Upgrade PVC infrastructure machines to Solaris 8

920-TDP-001  PVC Hardware Diagram
920-TDP-002  PVC HW-SW Map
922-TDP-005  p0css02 Disk Config
922-TDP-009  p0ins01/p0ins02 Disk Config
922-TDP-011  p0mss10/p0mss02 Disk Config
922-TDP-023  p0pls01/p2pls01 Disk Config
922-TDP-021  p0ais01 Disk Config
922-TDP-031  p0mss07 Server Disk Config
922-TDP-040  p0tes02 disk config
922-TDP-041  p0tes03 disk config
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